

1. What I have done

- Implemented dedicated rooms for viewing 3D objects at their original scale, including room selection and navigation back to the main museum.
- Added an illustrated tutorial and improved the text input.
- Added server address validation and prevented users from entering the museum until the server is configured and the tutorial is complete.
- Added a configurable default query that runs automatically when users enter the museum.
- Added video keyframe previews before playback begins.
- Stabilized 3D loading by switching from direct GLB loading to Godot PCK asset packs.
- Added a reproducible media preprocessing pipeline for backups, image and video normalization, 3D conversion and optimization, PCK generation and format validation.
- Added vitivr ingestion configurations, descriptor-server dependencies, and scripts for starting and resetting the vitivr services.
- Added setup and architecture documentation for the project, Godot, nginx, Ubuntu, vitivr, deployment, and the media pipeline.

2. Where I need support

- Feedback on the current state of the documentation across the README files and release notes.

3. What I am planning to do for the next meeting

☐ (p3)Integrate and test streaming to the Apple Vision Pro

☐ (p1)Prepare and run the user evaluation

☐ (p1)Writing the bachelor thesis